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Quiz 
 

ECI Contracting 
 

1. What are the advantages of ECI contracting? 
a. It takes advantages of the owner/developer’s detailed 

knowledge of the project 

b. The design and interface of a complex job can be analysed 

before the contractor has to commit and give a price 

c. The potential for variations is said to be lessened 

d. All of the above 

 

2. How many contractors are involved in an ECI process? 
a. 1 

b. 2 

c. 5 

d. As many as the owner/developer wishes to involve. 

  

3. What selection criteria should owner/developers be looking out for in 

an ECI contractor? 
a. If they have worked in the particular industry before 

b. Whether they have done relational contracting in the past 

c. What personnel they are offering 

d. All of the above 
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4. What is a disadvantage of single-source ECI contracting? 
a. It takes up more time 

b. The people involved may not be qualified 

c. There is no competitive pricing 

d. All of the above 

 

5. Is an owner developer obliged to give an ECI contract at the end of the 

initial ECI phase? 
a. Yes 

b. No 

c. Sometimes 

d. Only if they have already paid for services 
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Answers: 

 

1. d  2. d  3. d  4. c  5. b 


